
ID Task Name Duration Start Finish

1 Project Management 523 days Wed 5/1/13 Fri 5/1/15
2 Task 1 Archival of all available groundwater quality data for IWV 28 days Wed 5/1/13 Fri 6/7/13
3 1.1 Data input 28 days Wed 5/1/13 Fri 6/7/13
4 Task 2 Hydrogeologic Data Review 28 days Mon 6/10/13 Wed 7/17/13
5 2.1 Consult Geochemist 28 days Mon 6/10/13 Wed 7/17/13
6 Task 3 Develop groundwater quality trends 95 days Wed 7/17/13 Tue 11/26/13
7 3.1 Consult Geochemist 95 days Wed 7/17/13 Tue 11/26/13
8 Task 4 Develop and Implement a groundwater quality monitoring grid 60 days Tue 11/26/13 Mon 2/17/14
9 4.1 Consult Geochemist 60 days Tue 11/26/13 Mon 2/17/14

10 Task 5 Sample and Lab Analysis of 200 wells on the monitoring grid 60 days Mon 2/17/14 Fri 5/9/14
11 5.1 Field collection of data 40 days Mon 2/17/14 Fri 4/11/14
12 5.2 Lab analyitical results 21 days Fri 4/11/14 Fri 5/9/14
13 Task 6 Develop a groundwater quality monitoring program 95 days Fri 5/9/14 Thu 9/18/14
14 6.1 Consult geochemist 95 days Fri 5/9/14 Thu 9/18/14
15 Task 7 Develop a baseline characterization of the present day groundwater quality of the basin 95 days Thu 9/18/14 Wed 1/28/15
16 7.1 Consult geochemist 95 days Thu 9/18/14 Wed 1/28/15
17 Task 8 Designate area of contamination and/or potable vs non-potable waters 60 days Wed 1/28/15 Tue 4/21/15
18 8.1 Consult Geochemist 60 days Wed 1/28/15 Tue 4/21/15
19 Task 9 Incorporate findings into implementation of the IWV Groundwater Basin Management Plan 120 days Mon 10/20/14 Fri 4/3/15
20 9.1 TAC 120 days Mon 10/20/14 Fri 4/3/15
21 Task 10 Quarterly reports 523 days Wed 5/1/13 Fri 5/1/15
22 August 1, 2013 1st Quarterly Report 21 days Thu 7/4/13 Thu 8/1/13
23 November 1, 2013 2nd Quarterly Report 21 days Fri 10/4/13 Fri 11/1/13
24 March 1, 2014 3rd Quarterly Report 21 days Fri 1/31/14 Fri 2/28/14
25 June 1, 2014 4th Quarterly Report 21 days Fri 5/2/14 Fri 5/30/14
26 September 1, 2014 5th Quarterly Report 21 days Mon 8/4/14 Mon 9/1/14
27 December 1, 2014 6th Quarterly Report 21 days Mon 11/3/14 Mon 12/1/14
28 Task 11 Final Report 523 days Wed 5/1/13 Fri 5/1/15
29 Final Report 21 days Fri 4/3/15 Fri 5/1/15
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Groundwater Quality Characterization for the Indian Wells Valley, California (basin 6-54)
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